

ENGINEERING CHANGE NOTICE

Date: 02.04.29		ECN #: 453			
Project No.: D206-507/508		Created By: #	Checked By: RF		
Project Name: ANTENNA MOUNT / SHroud.		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RELEASE D2272 REV. E1 D206-508-041 REV. B1					
Notification/Acceptance		Affected	Authorization		
QA		✓	REQUEST FROM DELASTEK		
Production		✓			
Planning		✓			
Marketing		N/A			
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File		✓			
Update Pink File		✓			
Update D-Part Master Binder	✓		DS	02.05.01	02.05.01. #
Update Grey Project Binder	✓		DS	02.05.01	02.05.01. #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	02.06.01	04.07.12 #
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change	✓		DS	02.06.01	04.07.12 #
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents		✓			
Email Barbados		✓			
Update Access Database		✓			
Verification ARC		✓			
Notes: - UPDATE LIST OF CONTROLLED DWGS ISSUED TO DELASTEK - ISSUE CONTROLLED DWG TO DELASTEK FOR FRIDAY DELIVERY - UPDATE QC COPY OF DWGS.					